
JMOKT COKE WORKS
IONT, MARION COUNTY, WV 26554

ICLA REMOVAL ACTION
ATTN: DENNIS CARNEY, CHARLIE KLEEMAN, ERD/OERR

.I.- SITUATION (SUNDAY, 12/03/95, ,1530 HOURS)
A. PERSONNEL ON SCENE: EPA-1, ERCS-14, SATA-2.
B. WEATHER ON SCENE: WARM, PARTLY SUNNY, LATE MORNING

RAIN, HIGH TEMP. IN LOWER 60s.
C. AGENCY COSTS AS OF C.O.B. 12/02/95 CEILING

EPA (DIRECT) $ 186,388 $ 200,000
EPA (INDIRECT) 296,334 360,000
SATA 533,208 685,000
ERGS 6,027,559 8,005,114
OTHER ,
UNALLOCATED 3,953,080

. • $7,043,489 $13,203,194

D. OSC HESTON ON SITE TO DIRECT REMOVAL ACTIVITIES.

II. ACTIONS TAKEN
A. ERGS CONTINUED TO SOLIDIFY AND STAGE SLUDGE MATERIAL AT

OX POND #2. > ;
B. ERGS STAGED APPROX. 500 TONS OF SOLIDIFIED SLUDGE

MATERIAL FROM OX POND #2 TO OX POND #1, FOR SCHEDULED
T&D OPS ON 12/04/95. TO DATE APPROX. 3,500 TONS OF OX
POND #2 SLUDGES ARE STOCKPILED AT OX POND fl.

C. ERGS UNLOADED ONE LOAD OF LIME THIS DATE WHICH ARRIVED
ON SITE LATE LAST NIGHT.

D. ERGS CONTINUED EFFORTS TO MINIMIZE THE LEVEL OF DUST
CLOUDS FROM SOLIDIFICATION OPERATIONS.

E. ERGS REPAIRED THE TEMPORARY ACCESS ROUTE LEADING INTO
OX POND #2*

F. ERCS PUMPED WATER FROM OX POND #1 AND #2 INTO DROP BOX
. .. #3. , , . , .
G. ERCS CONTINUED DECONNING EQUIPMENT IN PREPARATION FOR

DEMOBE.
H. SATA CONTINUED CONTRACTOR MONITORING, HEALTH AND SAFETY

MONITORING AND SITE ACTIVITY DOCUMENTATION.

III. FUTURE PLANS ,
A. ERCS TO CONTINUE SOLIDIFICATION AND STOCKPILING OF OX

POND #2 MATERIALS. ;
B. T&D IS TO RESUME TOMORROW. .
C. ERCS TO CONTINUE PUMPING WATER FROM OX PONDS *1 AND t2

INTO DROP BOX /3, AS NEEDED.
D. ERCS TO CONTINUE DECONNING EQUIPMENT FOR DEMOBE.
E. ERCS TO CONTINUE RECEIVING LIME AND KILN DUST.
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